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25X . The Proccesor, operational manuals and final report were
received o 1 May 1969. This completes the deliverable

items speéified under G contract. . ,

For the past yearl, Contractor performance has been shown as minimam
acceptable oY unsatisfactory. This was due to a number of reasons, mainly
that the Contractor failed to meat the operating specifications as stated
25X1 in the contract and his fallure to submllt progress and financial reports’

Tt is also relt that the contract could have been
managed Tetter which would have resulted in an
earlier delivery date. The overall contract performance is considered
unsatisfactory.

‘As stated in the previous progress report, so many deficiencies were
_encountered during the gecond pre—acceptance test programAthat it was

decided to go 1O further with the development as expenditure of any additional
time or money On the present design would be wasted.

25X1 _ I certify that all deliverable contractual ltems nhave been received:
One (1) each, prototype wide film processor

25X1 Phase I - five (5) copies each, Final report

Phasge II - five (5) copies each, final report
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